
Winnetka District 36 1/4/2023

School Breaks & BoE Meetings
Summary

Crow Island
Additions & Renovations

Design 12 months
Permitting 2 months
Bidding 2 months
BOE Approval
Construction 16 months

Baseline Renovations
Design
Bidding & Permitting
BOE Approval
Construction

Hubbard Woods
Additions & Renovations

Design 8 months
Permitting 3 months
Bidding 1 month 1 month
BOE Approval
Construction 8 months

Baseline Renovations
Design 8 months
Bidding & Permitting 1 month 1 month
BOE Approval
Construction

Greeley
Baseline Renovations

Design 8 months
Bidding & Permitting 1 month
BOE Approval
Construction

Skokie
Baseline Renovations

Design 10 months
Bidding & Permitting 2 months
BOE Approval
Construction

Washburne
Baseline Renovations

Design 10 months
Bidding & Permitting 2 months
BOE Approval
Construction

School Breaks & BoE Meetings

Referendum Projects Timeline
Deisgn Pre-Referendum
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