



EDUCATIONAL MASTER FACILITY PLAN TIMELINE

2016 | SUMMER & FALL

ENROLLMENT STUDY
completed by Cropper

ENROLLMENT BALANCING PROJECT (EBP) completed

2017 | SUMMER & FALL

FACILITIES ASSESSMENTS conducted
CORE TEAM established

2018 | FALL

SURVEY-POLL conducted
EMFP finalized

2018-2019 | WINTER

PHASE I FACILITIES PLAN confirmed
REFERENDUM RESOLUTIONS evaluated

2017 | WINTER & SPRING

LONG-RANGE EDUCATIONAL MASTER FACILITY PLAN (EMFP) begins

2018 | SUMMER

NEIGHBORHOOD SCHOOL K-4; 5-8 CONCEPT refined

2019 | SPRING

REFERENDUM - APRIL 2, 2019
IMPLEMENTATION SCHEDULE finalized

2018 | WINTER & SPRING

CORE TEAM ANALYSIS of grade configurations, modernization, options, & costs

*Redistricting preparation ongoing

